



Republic of the Philippines  
 NATIONAL POLICE COMMISSION  
 PHILIPPINE NATIONAL POLICE  
 POLICE REGIONAL OFFICE ARMM  
 Camp Brigadier General Salipada K Pendatun  
 Parang, Maguindanao



PNP PRO ARMM Annual Procurement Plan for Infrastructure  
 FY 2018

Code (PAP)	Procurement Program / Project	PMO/ End-user	Mode of Procurement	Estimated Schedule for each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Ad/ Post of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10604010	Constuction of Police Station	Balabagan MPS	Competitive Bidding	6/7/2018	6/27/2018	7/1/2018	7/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Gen SK Pendatun MPS	Competitive Bidding	6/7/2018	6/27/2018	7/1/2018	7/2/2018	GOP	4,730,454.00	4,730,454.00		Standardization of Building
10604010	Constuction of Police Station	Buluan MPS	Competitive Bidding	6/7/2018	6/27/2018	7/1/2018	7/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Saguiran MPS	Competitive Bidding	6/7/2018	6/27/2018	7/1/2018	7/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Tandubas MPS	Competitive Bidding	6/7/2018	6/27/2018	7/1/2018	7/2/2018	GOP	4,776,831.00	4,776,831.00		Standardization of Building
10604010	Constuction of Police Station	Maluso MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,776,831.00	4,776,831.00		Standardization of Building
10604010	Constuction of Police Station	Ungkaya Pukan MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,776,831.00	4,776,831.00		Standardization of Building
10604010	Constuction of Police Station	Ampatuan MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Datu Piang MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Panglima Estino MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,776,831.00	4,776,831.00		Standardization of Building
10604010	Constuction of Police Station	South Upi MPS	Competitive Bidding	7/7/2018	7/27/2018	7/31/2018	8/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Shariff Aguak MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,684,077.00	4,684,077.00		Standardization of Building
10604010	Constuction of Police Station	Panglima Sugala MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,776,831.00	4,776,831.00		Standardization of Building

10604010	Constuction of Police Station	Lantawan MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,776,831.00	4,776,831.00	Standardization of Building
10604010	Constuction of Police Station	Marantao MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Pagalungan MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Wao MPS	Competitive Bidding	8/7/2018	8/27/2018	8/31/2018	9/2/2018	GOP	4,776,831.00	4,776,831.00	Standardization of Building
10604010	Constuction of Police Station	Sultan Sabarongis MPS	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Tuburan MPS	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	4,776,831.00	4,776,831.00	Standardization of Building
10604010	Constuction of Police Station	Ditsaan Ramin MPS	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Bongao MPS	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Calanogas MPS	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Tawi-Tawi PPO	Competitive Bidding	9/5/2018	9/25/2018	9/29/2018	10/2/2018	GOP	10,812,528.00	10,812,528.00	Standardization of Building
10604010	Constuction of Police Station	Magindanao PPO	Competitive Bidding	10/4/2018	10/28/2018	11/3/2018	11/6/2018	GOP	10,602,576.00	10,602,576.00	Standardization of Building
10604010	Constuction of Police Station	Basilan PPO	Competitive Bidding	10/4/2018	10/28/2018	11/3/2018	11/6/2018	GOP	10,602,576.00	10,602,576.00	Standardization of Building
10604010	Constuction of Police Station	Sulu PPO	Competitive Bidding	10/4/2018	10/28/2018	11/3/2018	11/6/2018	GOP	10,602,576.00	10,602,576.00	Standardization of Building
10604010	Constuction of Police Station	Piagapo MPS	Competitive Bidding	10/4/2018	10/28/2018	11/3/2018	11/6/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building
10604010	Constuction of Police Station	Madamba MPS	Competitive Bidding	10/4/2018	10/28/2018	11/3/2018	11/6/2018	GOP	4,684,077.00	4,684,077.00	Standardization of Building

Prepared by:

**JUNPIKAR P SITIN**  
Police Superintendent  
DC, RLRDD / RBAC Secretariat

Approved by:

**GRACIANO MIJARES**  
Police Chief Superintendent  
Regional Director / HOPE